



**URGENT BID NOTICE
VALLEY HIGH SCHOOL MODERNIZATION
PLAN HOLDERS**

March 25, 2005
Project 01070

Addendum 2, which is a fairly sizable issue, was scheduled for distribution today. Since we have not been able to obtain guarantees that all copies will be delivered by 11AM March 28, a requirement of the Public Contract Code, and also because we want your serious consideration of its contents in your bid proposal, we have postponed the bid receipt time to 2:00 p.m. and DVBE receipt and bid opening to 2:30 on Tuesday April 12, 2005. This will be detailed in Addendum 2 which is now scheduled for issuance March 30, 2005. The schedule is now to open bids on April 12, obtain Board approval on April 18, have the Contract Signing and Pre-Construction Conference on April 20 at 2:00 p.m. with Notice to Proceed dated April 21. We hope that these considerations will provide for a more successful bid period and result for the Modernization project.

Roger M. Wilcox, AIA
Sr. Project Architect